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Item Title Detail

1 Meetings attended At 1:00 pm, we had a meeting to discuss check sampling and revised 

dimensional control procedures for the OBG.  In attendance were ZPMC's 

production personnel (names unknown), ABF's Dave Williams, Gang Jiao, 

Jeff Evans, and CT's Mazen Wahbeh, Dave McClary, Alistair Melville, and 

myself.  We discussed the issue of ABF's confirmation of the fine grain 

practice for the heats that did not have the fine grain information on the 

MTRs.  ABF acknowledged that they had to do the testing, but they did not 

know how many heats needed to be tested.  We told them that it was our 

understanding that all material heats that did not have fine grain specified on 

the MTRs would have to be tested.  It was agreed that ABF/ZPMC's 

verification should not keep us from conducting check sampling.  ABF 

stated that they would cut check samples for 12 heats tomorrow.

We discussed the revised OBG dimensional control procedures.  We told 

ABF that we (Team China) did not have any issues with the procedures that 

would keep them from fabricating the bottom and side plates.  We did say 

that final approval of the procedures would have to come from Pier 7.  ABF 

asked if it was OK for ZPMC to start cutting material for the bottom and 

side plates, and we told them that we had no issues with that.
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